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Quality

Scope

Low Risk - on schedule, no significant issues
Moderate Risk - minor schedule slippage 

Task Order

Overall

INTEGRATION PARTNER PROGRAM SCORECARD
Reporting Period March 27, 2004 - April 15, 2004

Schedule

Cost

Same since last report
Worse since last report

Key

Financial Integrity Integration & LeadershipTechnical Architecture & Inf. Services 

High Risk - significantly impacts project schedule
Better since last report



PMO Project Update

TO # and Name COD /TO#77/WO# 2

Owner Unit School Channel/Title IV Delivery

Partner Integration Partner

Reporting Period April 1-15, 2004

FSA Partner Prepared By James Crown

Sponsor/Mgt Kay Jacks Ken Dineen Idoya Oscariz

Project Lead Rosemary Beavers Chris Merrill Date Prepared April 14, 2004

Tech Rep Frank Southfield

COR C. Seifert/S. Wingard Mike Swain

Project Contacts

Unauthorized use, disclosure, or distribution is prohibited
Document is intended for FSA use only and is not to be shared with others

Safeguard to prevent improper disclosure



Status Highlights COD /TO#77/WO# 2

Overall Score Overall Trend Comments

Overall Project Scorecard Yellow Same

The post 3.0 IST testing began last week. Two reports were 
added to the 3.1 release. Release 3.1 coding is on schedule 
and should be finished by 4/16.  The PNote SSIM project FDD 
was approved by FSA along with the design clarification for DL 
Closeout. Requirements gathering phase for release 4.0 has 
started. For production, a higher than acceptable number of 
production problems are still open.  With the reduced scope of 
3.1, the team will focus on reducing the number of production 
problems.     

Overall Project Stage Deployment Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Continue to resolve the critical and high priority production issues

Release 3.1- Complete TDD for Pnote SSIM project

Upcoming Activities Over Next Two Weeks

Finished Spring Conference and DL Day Presentations.

Attended Spring Conference and DL Day 3/29

Major Accomplishments Over Past Two Weeks

A meeting was held with FSA to assess the scope of 3.1.  The scope was reduced and 10 projects originally in 3.1 were deferred while 
4 critical change controls were added.  With the reduction in scope more resources will focus on reducing the number of production 
issues to a more acceptable level. 

Release 4.0 - Started Requirements Gathering phase for release 4.0 and held Trading Partner Kickoff meetings

Release 3.1- Functional Design Document for the PNOTE SSIM and Correspondense projects were approved by FSA along with the design clarification for DL Closeout. 

Release 3.1- Coding continues and should be completed on schedule on 4/16.  Assembly Test planning is almost complete.

Release 3.1- The Product Test Approach was reviewed with FSA, updated and given back to them for review

none at this time

Continue to struggle with the backlog of production issues.  

Release 3.1 - Complete Coding and Unit Testing 

Release 3.1 - Get signoff on Product Test Approach and complete all test scripts

Release 4.0 -Conduct Requirements Breakout meetings

Release 4.0 - Conduct School Focus Group meetings

Release 3.1 - Begin Assembly Test execution

4/19/2004; TO 77W02.xls
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Project Scorecard COD /TO#77/WO# 2

Category Score Trend Comments

Schedule

Coding and product test planning is on schedule for 3.1 .   Requirements gathering has begun for release 4.0 
and is on schedule.

Cost

Contract is functioning within budget.

Quality

The quality of deliverables has improved over the last 6 months.  These deliverables include Test Cases, Test 
Results, Requirements Design Documents and Functional Design Documents.  However, there is still room 
for improvement as the contractor becomes more knowledgeable in the business and understands our 
expectations.

Scope

Two reports were added to the 3.1 release.  FDDs and design clarifications were approved by FSA for the 
Correspondense, PNOTE SSIM and DL Closeout projects. 

Task Order

Mod pending to incorporate SLA's and billing schedule.

Overall Score Yellow Same

The post 3.0 IST testing began last week. Two reports were added to the 3.1 release. Release 3.1 coding is 
on schedule and should be finished by 4/16.  The PNote SSIM project FDD was approved by FSA along with 
the design clarification for DL Closeout. Requirements gathering phase for release 4.0 has started. For 
production, a higher than acceptable number of production problems are still open.  With the reduced scope of 
3.1, the team will focus on reducing the number of production problems.     

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

Y

G

G
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4/1/03 - 6/30/03

6/30/03 - 9/5/03

3/8/2004 - 04/16/04

05/17/04  - 07/02/04

06/28/04 - 07/16/04

7/23/04
1/1/04 - 6/25/04

Release 4.0
05/06

Award Year

4Q 2Q

2004 2005

Release 3.1
04 / 05 

Award Year

COD Pictorial Timeline
3Q1Q 2QRelease Dates 1Q

IST

Product  Test

Code 

Requirements
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Production Issues - The 
number of production 
issues could get above a 
manageable level.

Impacts Schools ability to process 
records.  Increases Customer 
Service call volume.  Pulls 
development resources which 
impacts ability to make  3.1 and 4.0  
release date.

Schools, Customer 
Service, FSA Staff, 
Development Staff

Operational 10/22/2002 In-Progress Scope of 3.1 was reduced to 
focus on production issues.  
Testers were moved from 
release testing team to 
production testing team

High - Project level do not 
escalate

Likely Moderate

Concurrent 
Development Effort – 
significant overlap 
between  3.1 and 4.0  
Releases

Impacts schools, customer service 
and FSA users of COD.

Trading partners Operational 10/1/2002 In-Progress Scope of 3.1 was reduced to 
focus on production issues.  
Reducing the scope of 4.0 
earlier in the process will reduce 
the work for FSA and contractor High - Project level do not 

escalate
Unlikely Moderate

FSA Resources              - 
may not have enough 
resources to review all 
deliverables by their due 
dates

Impacts design, coding, test planning 
and test execution review

Operational 11/18/2002 In-Progress The reduction in scope of 3.1 
should reduce the probability of 
this risk High - Project level do not 

escalate
Unlikely Moderate

COD Service
Provider
Transition-
Application
Develop-
ment and
Production
Operations
is being
transitioned
from TSYS
to Accenture

Impacts Schools 
ability to process 
records.  
Increases 
Customer 
Service call 
volume.  

Schools, 
Customer 
Service and
FSA Staff.

Operational 3/1/2004 In-Progress

Accenture and TSYS have full 
time transition teams in place.  
Formal training and OJT is being 
conducted to train the new staff
 Some TSYS resources are 
staying to support the transition

High - Project level do not 
escalate

Unlikely Total

SAIG Service Provider 
Transition - The 
transition to new service 
providers occurs during 
peak processing

SAIG Service
Provider
Transition
 - The 
transition to 
new service 
providers
occurs during peak processing.

Impacts Schools 
ability to process 
records.  Increases 
Customer 
Service call 
volume.  

Operational 2/23/2004 In-Progress

SAIG team will  need to conduct 
thorough 
transition to the 
new service 
provider.  Current vendor will still 
be on board for several months.  
COD will work with new service 
provider to ensure needed 
services can be provided as 
needed. 

Critical - Project level do not 
escalate

Unlikely None

Major Risks & Issues COD /TO#77/WO# 2



PMO Project Update

TO # and Name
Owner Unit Schools

Partner Accenture

Reporting Period April 1 - April 15, 2004

FSA Partner Prepared By Brian Cannavan

Sponsor/Mgt Kay Jacks Kelly Tate

Project Lead Molly Wyatt Brian Cannavan Date Prepared April 15, 2004

Tech Rep
COR Roscoe Price Mike Swain

Project Contacts

TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance Reports 
)
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Status Highlights

Overall Score Overall Trend Comments

Overall Project Scorecard Yellow Better
This task order continues to be monitored by Integration Partner and FSA in 
order to improve the efficiency of any processes.

Overall Project Stage Ongoing Est.  % TO Completed 

100% build complete
Production Stabilization Support phase slotted for 2 months 100% complete
Peak Processing Support - - 100% complete
Release 1.2 - 100% complete (deployed 3/7)
Release 2.0 - 65% complete
Production Ops - 65% complete

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

There is currently no Staging environment for the eZ-Audit application 

Finish Test Planning for R2.0 (Test Plan, Test Conditions, Test Scripts, UAT Scripts)

TO 116 - eZ-Audit 
(Electronic Audited Financial Statements & Compliance Reports)

Deliver deliverable 116.7.3 Release 2.0 Test Preparation Delivery

The VDC hardware refresh schedule indicates the Staging environment will be up and running on 5/2

Yes

Finish Development of R2.0

Continue to investigate and resolve all Production Stabilization SIRs

Major Accomplishments Over Past Two Weeks

Finish System Testing the eZ-Audit application

Begin Inter System Testing of eZ-Audit application (with PEPS and EAI)

Deliver deliverable 116.6.6 Prod Peak Cycle Processing Perf Report - Apr

Prepare for User Acceptance Test

Upcoming Activities Over Next Two Weeks

Continue to investigate and resolve all Production Stabilization SIRs

4/19/2004; TO 116.xls
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Project Scorecard

Category Score Trend Comments

Schedule On schedule under current ATP.

Cost Tracking to operate within budget.

Quality Excellent - continue to resolve level  1 ( Priority ) and level 2 Production SIRS 

Scope Scope in Modification 6 has been baselined and the application has been designed and developed 
accordingly

Task Order
The Task Order Modification 6 for TO 116 was approved by FSA.  
This task order continues to be monitored by Integration Partner and FSA in order to improve the efficiency 
of any processes.

Overall Score Yellow Better

Integration Partner is reviewing the communication plan, stakeholder analysis, and delivery processes to 
determine if everything is functioning optimally in the eZ-Audit task order.  This analysis will help to make 
communications, ownership, and delivery smoother and enable the eZ-Audit project to be successful with all 
of its key participants.

TO 116 - eZ-Audit 
(Electronic Audited Financial Statements & Compliance Reports)

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost Better       Worse      Same 

R

R

R

R

G

G

Y

YG

G

Y

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost

4/19/2004; TO 116.xls
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Pictorial Timeline

Gantt Chart including task order start and end dates and major milestones/deliverables:

Project Kickoff 1/16/2002 completed
Requirements Definition
Definition 3/20/2002 completed
Baseline Requirements 4/16/2002 completed
Application Design
Preliminary Design 5/15/2002 completed
Functional Design 7/15/2002 completed
Detailed Technical Design 8/19/2002 completed
Test Approach/Plan 9/30/2002 completed
Application Development
Build 12/20/2002 completed
Test Results 2/28/2003 completed
Application Delivery
Deployment 4/1/2003 completed
Stabilization 5/23/2003 completed
Peak Processing Support 6/30/2003 completed
Peak Processing Support 7/31/2003 completed
Peak Processing Support 8/29/2003 completed
Transition to Ops Plan 9/12/2003 completed
Application Support Manual 9/30/2003 completed
eProject Document List 10/31/2003 completed
Transition to Ops Performance Report 12/19/2003 removed
Mod 5
Requirements Definition and Prelim Design 1/2/2004 completed
Final Design and Sys Test Delivery 1/30/2004 moved to 2/6/2004 completed
Application Delivery 2/27/2004 deleted by 2/18 SOO
Prod Support Perf Report - Jan 1/30/2004 completed
Prod Support Perf Report - Feb 2/27/2004 completed
Prod Stabilizarion Perf Report - Mar 3/26/2004 completed
Prod Peak Cycle Processing Perf Report - Apr 4/30/2004
Prod Support Perf Report - May 5/28/2004
Mod 6
Release 1.2 Application Delivery 3/5/2004 completed
Release 2.0 Design Delivery 3/5/2004 completed
Release 2.0 Test Preparation Delivery 4/2/2004 completed
Release 2.0 Application Delivery 5/7/2004
Production Stabilization Performance Report – June 6/25/2004
Peak Cycle Processing Performance Report – July 7/30/2004
Production Support Performance Report – August 8/27/2004
Production Support Performance Report – September 9/24/2004

TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance Reports )
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

PEPS interface: PEPS 
will have to make updates 
to their interfaces and 
possible their DB 
structure and our team 
will possibly have to 
update our interface to 
ensure the data transfer 
between PEPS and eZ-
Audit works correctly.  If 
PEPS decides they have 
to update their database, 
it may impact the eZ-
Audit release.

Affects the go live date if PEPS cannot 
meet our deadlines.

PEPS

Operational 1/14/2004 In-Progress

Integration Partner will:
Work with FSA to provide data and 
system information as requested  
Work with PEPS to form a solution 
that has minimal workload for PEPS, 
while not causing an increase in 
effort on the Integration Partner 
Team.

FSA will:
Identify and engage all stakeholders 
Adhere to rapid decision making 
schedule

Currently have a weekly conference 
call scheduled for PEPS, CBMI, and 
Integration Partner development/test 
team to mitigate any issues that may 
come up with this interface.

Medium Likely None

There is currently no 
Staging environment for 
the eZ-Audit application 

Without a staging environment all 
fixes that go to production cannot be 
validated in a production-like 
environment.

VDC Operational 3/1/2004 New

Integration Partner will: Attend 
the weekly conference calls that 
discuss the hardware refresh
FSA will: Escalate issues to VDC 
if the hardware refresh is 
postponed for staging

The environment is scheduled to 
be available on 5/2 which will be 
in time for Release 2.0

High - Project level do not 
escalate

Unlikely None

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

5
eZ-Audit System Test 
Envrionment was not functional 
for the start of System Test

No script execution 
happened on 4/12.  
The eZ-Audit test 
team was dependant 
on ITA to correct the 
environment issues 
before testing could 
resume.

4/12/2004 ASAP ITA

Contacted the ITA team, 
logged a CSC ticket, and 
escalated the issue to FSA 
via Molly Wyatt.  

The environment was fixed 
by ITA by EOD and testing 
resumed the following day.

TO ensure this does not 
happen with eZ-Audit's 
other new environments, 
ITA and eZ-Audit 
development teams are 
meeting on 4/15 to test the 
environments before they 
are used for IST, UAT, and 
training.

Closed
High - Project level 
do not escalate

Major Issues

Major Risks & Issues TO 116 - eZ-Audit 
( Electronic Audited Financial Statements & Compliance Reports )
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PMO Project Update

TO # and Name TO #149 Form 2000 Enhancements

Owner Unit
Partner Accenture

Reporting Period March 29, 2004 - April 15, 2004

FSA Partner Prepared By Joanna Zieba

Sponsor/Mgt
Project Lead Date Prepared April 15, 2004

Tech Rep
COR

Project Contacts
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Status Highlights TO #149 Form 2000 Enhancements

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Project Complete

Overall Project Stage Completed Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Upcoming Activities Over Next Two Weeks

Went Live 4/4 

Completed and Submitted Production Migration Validation Deliverable

None

Major Accomplishments Over Past Two Weeks

4/19/2004; TO #149.xls
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Project Scorecard TO #149 Form 2000 Enhancements

Category Score Trend Comments

Schedule
-All deliverables were completed on schedule. 

Cost
-Project financials were in line with expectations

Quality
-Project quality was in line with expectations

Scope
-Scope has been well defined for the task order

Task Order
-Task Order Awarded

Overall Score Green Same

-Project tracking to Work Plan

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO #149 Form 2000 Enhancements
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PMO Project Update

TO # and Name TO 77.1 - Student Aid Internet Gateway (SAIG)

Owner Unit Schools Channel

Partner Accenture

Reporting Period March 27- April 15, 2004

FSA Partner Prepared By Colleen Ward

Sponsor/Mgt Kay Jacks Rob O'Keefe

Project Lead Lydia Morales Colleen Ward Date Prepared April 15, 2004

ITR
Tech Rep
COR Debbie Bardain Mike Swain

Project Contacts
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Status Highlights TO 77.1 - Student Aid Internet Gateway (SAIG)

Overall Score Overall Trend Comments

Overall Project Scorecard Green Unchanged
SAIG is the operations stage.  Generating savings as forecasted.  Spring release 
of Edconnect successfully deployed.

Overall Project Stage Ongoing Est.  % TO Completed 

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

VDC: Capacity Planning; Options for Fall peak

COD:  Meet to discuss mailbox shutdown procedures for the DLOS mailbox.  

EAI, COD, LaRS, NSLDS, CPS, DLSS, eCampusBased:  No planned activities.

COD, LaRS, NSLDS, CPS, DLSS, eCampus-Based:  No issues.

none

Major Accomplishments Over Past Two Weeks

Datatel:  Weekly, check to verify no Datatel users are excessively sending.  Most recently, no Datatel users have been connecting more than recommended. 

Outage:  NT machine out for several hours on Sunday, April 11.  CSC traced problem to patches; however, chose to keep at current level and wait for refresh.

EDConnect Software release:  Passed PRR and successfully deployed to FSA download on 4/14.  Users discovered a problem with transmitting files created using the templates.  Currently 
evaluating the impact and possible solutions.
EAI Interface: SAIG and EAI teams determined there would not be sufficient CPU savings to warrant upgrading TDNgine and moving off SAIG.

VDC: Merged test server released.  On target to switch to new production server at the beginning of May.  Presented 4 options for handling peak; however CSC refuses to share varying costs of 
options.

Upcoming Activities Over Next Two Weeks

EDConnect Software:  Monitor number of users successfully upgrading to the new version and call into customer service.  Complete Lessons learned.

Peak Server:  After successfully removing the peak server, SAIG experienced high CPU usage, so the server was put back into service.  Currently evaluating options.

4/19/2004; TO 77WO1.xls
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Project Scorecard TO 77.1 - Student Aid Internet Gateway (SAIG)

Category Score Trend Comments

Schedule
SAIG in production.  Maintenance released deployed in July

Cost
SAIG generating savings according to forecast.

Quality

Meets all deliverables according to contract. Supports applications beyond baseline. 
Scored 4.2 on 5 point scale on Customer Satisfaction Survey. Rated High & Med-High on 
most categories on Post Implementation Review.  Recommended for full security 
certification with only minor findings.

Scope
Baseline complete.  Additional applications added to SAIG beyond baseline.

Task Order
Umbrella Shared-in-Savings Task Order approved (TO 77)
SAIG Work Order approved (WO 1)

Overall Score Green Same

In operations, savings being generated

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G

4/19/2004; TO 77WO1.xls

Unauthorized use, disclosure, or distribution is prohibited.
Document is intended for FSA use only and is not to be shared with others

Safeguard to prevent improper disclosure  3  of  5



Timeline includes Task Order Closing Timeframe Only

Timeline TO 77.1 - Student Aid Internet Gateway (SAIG)

ID Task Name Start Finish
1 EDConnect Software Tue 8/19/03 Wed 4/14/04

2 Software Development Tue 8/19/03 Wed 4/14/04

3 Customer Requirements Def initionTue 8/19/03 Thu 11/13/03

4 Preliminary Planning Mon 11/17/03 Tue 11/25/03

5 Sof tware Requirements Analy sis - FSWed 11/26/03 Mon 12/8/03

6 High Level Design Tue 12/2/03 Tue 12/9/03

7 Detailed Planning Wed 11/26/03 Tue 12/9/03

8 Detailed Design Wed 12/10/03 Wed 12/17/03

9 Code and Unit Test Tue 12/23/03 Mon 3/1/04

10 Integration and Test Tue 3/2/04 Tue 3/2/04

11 Create Test Plan and Cases Thu 12/18/03 Tue 2/10/04

12 TRR (test readiness review) Wed 3/3/04 Wed 3/3/04

13 Code baseline Wed 3/3/04 Wed 3/3/04

14 System Test – EDconnect  Thu 3/4/04 Fri 3/26/04

15 School User’s Beta Test Mon 3/29/04 Fri 4/2/04

16 Customer Acceptance Test Mon 3/29/04 Thu 4/1/04

17 PRR Thu 4/8/04 Thu 4/8/04

18 Production Baseline Fri 4/9/04 Fri 4/9/04

19 Implementation – post to downloadMon 4/12/04 Wed 4/14/04

20

21 Communication Mon 1/19/04 Thu 4/8/04

34

35 -EDConnect Documentation Mon 2/16/04 Fri 4/9/04

36 Help Text Mon 2/16/04 Fri 3/26/04

37 Update Help Text Mon 2/16/04 Fri 3/5/04

38 Review changes (Internal) Mon 3/8/04 Tue 3/9/04

39 Final updates Wed 3/10/04 Fri 3/12/04

40 Customer review Mon 3/15/04 Wed 3/17/04

41 Final f ormatting Thu 3/18/04 Thu 3/25/04

42 Final to Development f or install Fri 3/26/04 Fri 3/26/04

43 Installation Guide/Cover Letter Mon 3/8/04 Mon 4/5/04

44 Update Install Guide and Cover LetterMon 3/8/04 Fri 3/19/04

45 Review changes (Internal) Mon 3/22/04 Tue 3/23/04

46 Final updates Wed 3/24/04 Fri 3/26/04

47 Customer review Mon 3/29/04 Wed 3/31/04

48 Final f ormatting Thu 4/1/04 Fri 4/2/04

49 To DL Team Mon 4/5/04 Mon 4/5/04

50 Desk Ref/Cover Letter Mon 3/15/04 Fri 4/9/04

51 Update Desk Ref and Cover LetterMon 3/15/04 Fri 3/26/04

52 Review changes (Internal) Mon 3/29/04 Tue 3/30/04

53 Final updates Wed 3/31/04 Fri 4/2/04

54 Customer review Mon 4/5/04 Wed 4/7/04

55 Final f ormatting Fri 4/9/04 Fri 4/9/04

56 To DL Team Fri 4/9/04 Fri 4/9/04

57

58 Operations Sun 1/25/04 Sun 10/3/04

59 Add Peak Server Sun 1/25/04 Sun 10/3/04

60 Feb-March ISIR Peak Sun 1/25/04 Sun 4/4/04

61 Prepare HPL8 for Peak Sun 1/25/04 Sun 1/25/04

62 Add and Verify HPL8 successfully  addedSun 2/1/04 Sun 2/1/04

63 Remove HPL8 Sun 4/4/04 Sun 4/4/04

64 Fall Peak Sun 7/25/04 Sun 10/3/04

65 Prepare HPL8 for Peak Sun 7/25/04 Sun 7/25/04

66 Add and Verify HPL8 successfully  addedSun 8/1/04 Sun 8/1/04

67 Remove HPL8 Sun 10/3/04 Sun 10/3/04

68

69 Application Meetings Wed 3/17/04 Mon 6/21/04

70 COD Mon 4/5/04 Mon 6/21/04

71 Trading Partner Kickof f  Meeting Mon 4/5/04 Mon 4/5/04

72 Trading Partner Meeting Mon 4/26/04 Mon 4/26/04

73 Trading Partner Meeting Mon 5/17/04 Mon 5/17/04

74 Final Trading Partner Meeting Mon 6/21/04 Mon 6/21/04

75 NSLDS Wed 3/17/04 Wed 3/17/04

76

77 Yearly Appllication Forecast Update Thu 4/1/04 Mon 4/26/04

78 Send out forecast requests Thu 4/1/04 Thu 4/1/04

79 Collect forecast from application systemsMon 4/19/04 Mon 4/19/04

80 Update yearly  forecast Mon 4/26/04 Mon 4/26/04

81

82 SAIG Enrollment Web Site & Mailbox-CIO Btrade DevelopmentWed 1/7/04 Sun 4/11/04

120

121 SAIG Enrollment Web Site  & Mailbox-CIO Btrade ProductionSun 1/18/04 Sun 4/25/04

4/1

4/19

28 4 11 18 25 1 8 15 22 29 7 14 21 28 4 11 18 25 2 9 16 23 30
Jan '04 Feb '04 Mar '04 Apr '04 May '04 Jun '04
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PMO Project Update

TO # and Name TO 120 -- Security and Privacy Support

Owner Unit Robert Ingwalson
Partner BearingPoint
Reporting Period April 1 - April 15, 2004

FSA Partner Prepared By Brian Fuller

Sponsor/Mgt Jerry Shubert Mike Gibbons
Project Lead Robert Ingwalson Brian Fuller Date Prepared April 14, 2004

ITR Robert Ingwalson Brian Fuller
Tech Rep Robert Ingwalson Brian Fuller
COR Steve Allison Charles M Swain

Project Contacts

Unauthorized use, disclosure, or distribution is prohibited
Document is intended for FSA use only and is not to be shared with others

Safeguard to prevent improper disclosure



Status Highlights TO 120 -- Security and Privacy Support

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Ongoing Est.  % TO Completed 10%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Major Accomplishments Over Past Two Weeks

Maintain Online Security Center

Develop Patch Management Implementation Plan

Upcoming Activities Over Next Two Weeks

Continue to Support FSA systems through C&A

Developed Patch management process review and briefing materials

Assisted with response to incident

Executed extension of contract

4/19/2004; TO 120.xls
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Project Scorecard TO 120 -- Security and Privacy Support

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order
Mod 3 awarded and signed

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Timeline TO 120 -- Security and Privacy Support

MAY SEP OCTAUGJULJUNJAN APRMARFEB

       TO 120 Security and 
Privacy Program Support

NOV DEC

Bi-monthly Security and Privacy Report

Optional Task TO 120 
Security & Privacy 
Program Support

Optional Bi-monthly Security and Privacy Report
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PMO Project Update

TO # and Name TO143 Identity and Access Management Tools Analysis

Owner Unit CIO

Partner Accenture

Reporting Period April 1 - 15, 2004

FSA Partner Prepared By Ryan Summers

Sponsor/Mgt Ganesh Reddy Rob O'Keefe

Project Lead Bob Ingwalson Jesse Bowen Date Prepared April 15, 2004

Tech Rep N/A N/A

COR N/A N/A

Project Contacts
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Status Highlights TO143 Identity and Access Management Tools Analysis

Overall Score Overall Trend Comments

Overall Project Scorecard

Overall Project Stage Ongoing Est.  % TO Completed 75%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Worked with VDC to understand their equirements for proof of concept.

No

Confirmed availability of evaluation Tivoli Access Manager and Tivoli Identity Manager software and IBM vendor support for proof of concept on 4/7/04.

Completed design for proof of concept in ITA dev. environment.

No

No

Major Accomplishments Over Past Two Weeks

Upcoming Activities Over Next Two Weeks

Install Tivoli Access Manager and Tivoli Identity Manager in ITA Dev.

Begin build of proof of concept in ITA development environment.

Complete plan for integration with target application.

4/19/2004; TO143.xls
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Project Scorecard TO143 Identity and Access Management Tools Analysis

Category Score Trend Comments

Schedule
TO ends on 5/14/04.

Cost
On budget.

Quality
First deliverable, 143.1.1,  approved on 2/6/04.
Second deliverable, 143.1.2, approved on 3/24/04.

Scope
Within Scope.

Task Order
Next deliverable 143.1.3 due on 5/14/04.

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO143 Identity and Access Management Tools Analysis

Gantt Chart including task order start and end dates and major milestones/deliverables:

 

 

 

Vendor Analysis – January 23, 2004
Product Options – March 12, 2004
Prototype Documentation – May 14, 2004
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

The client has asked 
us to delay 
Deliverable 143.1.2 
for one week to allow 
review of new FSA 
Security Architect.

This could cause a budget 
impact if it results in a week 
delay in the schedule for the 
rest of the project.

N/A Financial 2/27/2004 In-Progress

3/15/04:  Have already begun working 
on tasks associated with the next 
phase to mitigate impact on the overall 
timeline.
3/26/04:  Are continuing to work on 
tasks in the next phase.

Medium Unlikely Moderate

FSA decided to 
change the tool 
selection.

This could cause an impact to 
our initial project timelines and 
with a fixed budget, give us 
less time to test the products.

N/A Existing 3/26/2004 In-Progress

3/26/04: Working to efficiently change 
focus of efforts, redesign proof of 
concept, include new vendor in design 
sessions, and alter test plans to fit 
within the remaining schedule.
4/14/04: Working to finish deliverable 
by 5/14/04.

Medium Very Likely Moderate

Due to the VDC 
environment for the 
security architecture 
prototype not being 
ready until April 26, 
there is a delay in our 
installation.

This delays our installation of 
the IM and WAC products for 1 
additional week.  Less time will 
be available for testing.

N/A Existing 4/14/2004 New
4/14/04:  Working with VDC to stay on 
schedule, completing non-dependent 
tasks during delay.

Medium Very Likely Moderate

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To Proposed/Actual Resolution Status Priority

Security Tools 
Prototype could be 
impacted by ITA 
transition period.

According to the Task Order, 
the Security Tools Prototype 
will be installed in the ITA 
environment at the VDC.  The 
team is concerned that our 
schedule could be impacted by 
the transition between ITA 
teams in terms of technical 
support or availability of 
environments.

TO143 1/15/2004 3/15/2004 R.Summers

1/15/04:  ITA transition period just 
beginning.  We will initiate an ECM 
ticket to schedule support.  Transition 
period will end 3/15/04.
2/06/04:  Opened ITA ticket via ECM 
tool.
2/26/04: Met with new ITA team to 
discuss prototype requirements.
3/15/04:  Will attend VDC weekly call 
for development projects to introduce 
the tools analysis project and its 
requirements.
3/26/04:  ITA team supportive of our 
efforts.
4/14/04:  ITA has been providing 
effective support.

In-Progress Medium

Major Issues

Major Risks & Issues TO143 Identity and Access Management Tools Analysis
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PMO Project Update

TO # and Name TO 147 - TPM Gap Analysis

Owner Unit
Partner Accenture

Reporting Period 3/29/04 - 4/15/04

FSA Partner Prepared By Roger Hartmuller

Sponsor/Mgt Jane Holman Kelly Tate

Project Lead Molly Wyatt Roger Hartmuller Date Prepared April 15, 2004

Tech Rep
COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO 147 - TPM Gap Analysis

Overall Score Overall Trend Comments

Overall Project Scorecard Green

Overall Project Stage Requirements Est.  % TO Completed 98%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Received final sign off on Deliverable 147.1.3(Rev01) - Financial Partners Eligibility and Oversight Requirements

Received final sign off on  Deliverable 147.1.2(Rev02) - Financial Partners Eligibility and Oversight As-Is Flows 

 Upcoming Activities Over Next Two Weeks

Major Accomplishments Over Past Two Weeks
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Project Scorecard TO 147 - TPM Gap Analysis

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G

G
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TO 147 - TPM Gap Analysis

10/1 10/6 10/13 10/20 10/27 11/3 11/10 11/17 11/24 12/1 12/8 12/15 12/22 12/29 1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/1 3/8 3/15 3/22 3/29

Key:

Del 1 = 

Del 2 = 

Del 3 = 

Pictorial Timeline

Jan Feb MarOct Nov Dec

10/1 - Begin Date 3/31 - All Work Completed

Perform Case  Management Gaps Analysis 
(e.g., Schools Eligibility Channel Cohort

 Default Rate Calculations) 

Document Non-Case Management  Requirements for Schools,
 Borrower Services, CFO and OPE

Document Financial Partner Eligibility & Oversight
Requirements

Develop Financial Partner Eligibility & Oversight As-Is Flows
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PMO Project Update

TO # and Name TO #152 Data Strategy 2.0

Owner Unit CIO

Partner Accenture

Reporting Period 3/27/2004-4/15/2004

FSA Partner Prepared By Nate Brown

Sponsor/Mgt Kay Jacks / Jerry Schubert Ken Dineen

Project Lead Keith Wilson Rob O'Keefe Date Prepared April 15, 2004

Tech Rep Keith Wilson Nate Brown

COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO #152 Data Strategy 2.0

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same

Overall Project Stage Requirements 32.00%
Vision stage of the Life Cycle - more in the pre-requirements stage as the 
deliverables will NOT produce a list of requirements.

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Conducted working sessions during the weeks of 3/29, 4/5, and 4/12 for many of the teams involved in the Data Framework, XML, and Technical Strategies efforts. 

Obtained client approval from Jane Holman on the outline for deliverable 152.1.10a Data Quality Management Support Report I, and discussed the Data Quality Steering Committee progress to 
date and the plan for future Steering Committee meetings. 

Complete deliverable 152.1.2 Common Services for Borrowers Impact Analysis, due 4/30.

Upcoming Activities Over Next Two Weeks

Continue development of XML Registry logging and comments enhancements.

Awaiting comments from FSA on deliverable 152.1.7 XML Core Component Dictionary Release 2.0.

Major Accomplishments Over Past Two Weeks

Continue to establish working session schedules for working groups, making progress toward the CSB Impact Analysis (4/30), FFEL / Student Enrollment Options (5/31), Web Portals / Shared 
Services (6/30), and CDA Operating Guidelines (6/30) deliverables.

Completed and submitted deliverable 152.1.7 XML Core Component Dictionary Release 2.0.

Granted client access to the TO 152 Data Strategy eProject projects (Data Framework, Tech Strategies, XML Framework). 

Presented the Data Strategy Update to the BTIG on Thursday, April 8th. 
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Project Scorecard TO #152 Data Strategy 2.0

Category Score Trend Comments

Schedule

Variance caused by the difficulty in scheduling FSA resources for meetings due to the 
various procurement activities going on in the organization (e.g., FEBI, new CSB award, 
new NSLDS award, Integration Leadership procurement, etc.) and daily operations 
activities.  In addition, key FSA decision makers must be identified for each working group 
to ensure schedule progress can be maintained once decision points are reached.  This 
item will be monitored closely over the next two to three months after delay in TO signing 
to ensure there is no schedule slip for the six Data Strategy deliverables due over that 
time.  To date, all three Data Strategy deliverables have been delivered on time.

Cost
This contract is firm-fixed price, with the only cost increase to date being a TO modification 
awarded for additional XML Framework tasks.  To date, the minor schedule slip has had 
no impact on cost.

Quality
Working within core teams to refine messages and areas to drive the highest quality 
outcomes from the schedule of deliverables.  

Scope
Scope is monitored regularly by Accenture and FSA, and no major variances have 
occurred to date.

Task Order
Received approval on a minor TO modification to address additional Application business 
area data files for inclusion in the XML Framework scope of work.

Overall Score Green Same

The project is on budget with high quality, and contains only a minor schedule variance 
which we hope to overcome in the next 1-2 months.

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

Y

G

G
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FSA Data Strategy Enterprise-Wide Deliverable Schedule

1/5 1/12 1/19 1/26 2/2 2/9 2/16 2/23 3/1 3/8 3/15 3/22 3/29 4/5 4/12 4/19 4/26 5/3 5/10 5/17 5/24 5/31 6/7 6/14 6/21 6/28 7/5 7/12 7/19 7/26 8/2 8/9 8/16 8/23 8/30 9/6 9/13 9/20 9/27 10/4 10/11 10/18 10/25 11/1 11/8 11/15 11/22 11/29

Delivered on Schedule

Scheduled Delivery Date 

June

Data Quality Management

XML Registry/Repository Production Support

Data Strategy Target Vision Functional Gap Analysis

Data Strategy Target Vision Enterprise Analytics Architecture Option Analysis

XML Management

Core Component Dictionary 
Release 2.0

Production Registry / Repository

XML Production Support 

Electronic Data Exchange 
Application Processing and 

Correction Record XML Schema 
Analysis and Modeling

Technical Strategies

Enterprise Analytics Architecture 
Option Analysis

Common Data Architecture 
Operating Guidelines

Website/Portals Consolidation and 
Shared Services Implementation 

Option Analysis

Data Framework

FFEL and Student Enrollment 
Data Flow Option Analysis

CSB Impact Analysis

Data Strategy Target Vision 
Functional Gap Analysis 

Data Strategy Target Vision Common Data Architecture Operating Guidelines Options

Data Strategy Target Vision FFEL and Student Enrollment Data Flow Option Analysis

Jan MayFeb Mar Apr Jul NovOctSepAug

Data Quality Management

Overall Data Strategy TO 152 - Data Strategy 2.0

Data Strategy Target Vision CSB Impact Analysis

Data Strategy Target Vision Website/Portals Consolidation and Shared Services Implementation Option Analysis

XML Core Component Dictionary Release 2.0

XML Registry/Repository Production Readiness Review (PRR) Report

EDE Application Processing and 
Correction Record XML Schema Modeling

EDE Application Processing and 
Correction Record XML Schema Analysis

Current
Date

Legend

152.1.2 - Data Strategy Target Vision CSB Impact 
Analysis

152.1.3b - Data Strategy Target Vision Functional 
Gap Analysis (Final)

152.1.10a - Data Quality Management 
Support Report I

152.1.10b - Data Quality Management Support 
Report II

152.1.9a -XML Registry/Repository Production 
Quarterly Report I

152.1.8-XML Registry/Repository Production 
Readiness Review 

(PRR) Report

152.1.7-XML Core Component Dictionary Release 2.0

152.1.9b - XML Registry/Repository 
Production Quarterly Report II

152.1.1 - Data Strategy Target Vision FFEL and Student Enrollment 
Data Flow Option Analysis

152.1.4b - Data Strategy Target Vision Enterprise 
Analytics Architecture Option Analysis (Final)

152.1.5-Data Strategy Target Vision Common Data 
Architecture Operating Guidelines Options

152.1.6 -Data Strategy Target Vision Website/Portals Consolidation and Shared 
Services Implementation Option Analysis

152.1.3a - Data Strategy Target Vision 
Functional Gap Analysis (Draft)

152.1.4a -Data Strategy Target Vision Enterprise Analytics 
Architecture Option Analysis (Draft)

152.2.1 - Electronic Data Exchange Application Processing and Correction 
Record XML Schema Analysis

152.2.2 - Electronic Data Exchange Application Processing and Correction 
Record XML Schema Modeling
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Availability of FSA 
Resources to 
support CSB impact 
Analysis

Ability to deliver useful impact 
analysis on current schedule

Data Framework 
Team, CSB Liaison

Existing 1/27/2004 Closed

Identified FSA CSB 
Liaison  - Dwight Vigna.  
Dwight is Keith's FSA 
designee to handle all 
needs CSB.

High - Project level do not 
escalate

Unlikely Moderate

High degree of 
interdependency with 
other IP and FSA 
initiatives

Many moving parts, all require 
high degree of integration to 
present integrated solutions

Integration Partner, 
FSA

Strategic 1/27/2004 In-Progress

Scheduling integration 
touchpoint meetings 
across IP.  Integration 
touchpoint tracking  sheets 
for all Data Strategy 2.0 
teams.

Medium Likely Total

Key FSA decision 
makers must be 
identified for Data 
Framework, 
Technical Strategies 
and XML working 
groups

Deliverable schedules may 
slip unless key decision 
makers are identified to reach 
consensus at decision points

Data Framework, 
Technical 
Strategies, and XML 
Teams, FSA

Hazard 3/26/2004 In-Progress

Discussed risk with Keith 
Wilson, and we will 
continue to work with Keith 
to identify those 
participants.

High - Project level do not 
escalate

Very Likely Moderate

Issue # Issue Description
Impacts and 

Dependent Parties
Open Date

Target 
Resolution 

Date
Assigned To

Proposed/Actual 
Resolution

Status Priority

1

Lack of Data Strategy 
understanding from some FSA 
business areas, primarily in 
the Financial Partners channel 
must be addressed by FSA.  

Difficult to reach 
consensus and buy 
in with FSA from an 
Enterprise 
perspective when 
parts of the 
Enterprise are 
uninformed or not as 
informed as others.

2/26/2004 3/31/2004
FSA - Keith 
Wilson

We have been assisting 
Keith and Paul in an effort 
to bring these groups up to 
speed on the objectives of 
the Data Strategy effort 
and its outcomes to date 
through Data Strategy 
Primer / Training sessions

Closed Medium

Major Issues

Major Risks & Issues TO #152 Data Strategy II
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PMO Project Update

TO # and Name TO 151 Integration Leadership Support and Transition

Owner Unit Performance Management Services

Partner Accenture

Reporting Period 3/29/04 -  4/15/04

FSA Partner Prepared By Michelle Fuchsman

Sponsor/Mgt John Fare Ken Dineen

Project Lead John Fare H. Jacob Brody Date Prepared April 15, 2004

Tech Rep N/A N/A

COR Roscoe Price Mike Swain

Project Contacts
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Status Highlights TO 151 Integration Leadership Support and Transition

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Task Order is progressing as planned

Overall Project Stage Ongoing Est.  % TO Completed 82%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Continued settlement negotiations with CRM and eServicing

Continued CRM and eServicing settlement negotiations with FSA

Continued to provide guidance and oversight to internal accenture teams  to ensure overall program goals are achieved.

None

Consistent work  to shape, modify, and approve the Integration Partner task orders.

None

Key delivery issues specific to major integration initiatives discussed with FSA Leadership

N/A

Major Accomplishments Over Past Two Weeks

Continued guidance and direction to Integration Partner teams to ensure overall program goals are achieved.

Continue to work to shape, modify, and approve Integration Partner task orders

Upcoming Activities Over Next Two Weeks

Continue to meet with and support FSA Leadership Team
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Project Scorecard TO 151 Integration Leadership Support and Transition

Category Score Trend Comments

Schedule
On Schedule, completed first deliverable on time

Cost
On Budget

Quality
N/A

Scope
Services being provided within scope of task order

Task Order
TO 151 approved and funded through May 10th

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

Y
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Pictorial Timeline TO 151 Integration Leadership Support and Transition

Gantt Chart including task order start and end dates and major milestones/deliverables:

3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)
October November December January February March April May June
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

Task order 151 has been extended for one 
additional month, to May 10, 2004.  Although 
the TO has been extended for the short term, 
long-term decisions are still needed to ensure 
that the services enabled by the contract 
continue to be provided to FSA.

FSA Leadership, Accenture FSA, Accenture Operational 4/15/2004 New

Facilitate discussions with 
FSA to clarify the current 
scope and resources 
related to Task Order Medium Likely Moderate

Major Risks & Issues TO 151 Integration Leadership Support and Transition
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PMO Project Update

TO # and Name TO 153 Integration Support and Transition

Owner Unit Business & Technology and Integration Group

Partner Accenture

Reporting Period 3/27/04 -  4/15/04

FSA Partner Prepared By Michelle Fuchsman

Sponsor/Mgt Jeanne Saunders Ken Dineen

Project Lead Jeanne Saunders H. Jacob Brody Date Prepared April 15, 2004

Tech Rep N/A N/A

COR Roscoe Price Mike Swain

Project Contacts
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Status Highlights TO 153 Integration Support and Transition

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same Task Order is progressing as planned

Overall Project Stage Ongoing Est.  % TO Completed 69%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

Integration Partner will continue supporting FSA in their efforts to re-compete an Integrator

Continued internal integration of major Integration Partner integration initiatives

None

Continued management of enterprise integration risks

Continued development of enterprise sequencing plans that focuses specifically on FSA’s business and technical integration initiatives and critical dependent enterprise activities

None

Continued support of FSA Business & Technology Integration Group (BTIG)

Continued admin support of BTIG

N/A

Major Accomplishments Over Past Two Weeks

Continued management of enterprise integration risks

Continued management of sequencing plans

Continued internal integration of major Integration Partner integration initiatives

Upcoming Activities Over Next Two Weeks

Continue to support the BTIG
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Project Scorecard TO 153 Integration Support and Transition

Category Score Trend Comments

Schedule
On Schedule, completed first deliverable on time

Cost
On Budget

Quality
N/A

Scope
Services being provided within scope of task order

Task Order
TO 153 approved and funded through June 15th

Overall Score Green Same

G

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G
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Pictorial Timeline TO 153 Integration Support and Transition

Gantt Chart including task order start and end dates and major milestones/deliverables:

3rd Quarter FY04 (Apr - Jun 2004)2nd Quarter FY04 (Jan - Mar  2004)1st Quarter FY04 (Oct - Dec  2003)
October November December January February March April May June
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Major Risks

Risk Description Impacts Dependent Parties
Risk 

Category
Open Date Status Mitigating Actions Severity Probability

Level of 
Control

TO 153 will need to be extended before 
stop date of 4/15

FSA Leadership, Accenture FSA, Accenture Operational 2/27/2004 Closed

FSA and Accenture need 
to continue working on 
Task Order Extension to 
finalize efforts; TO 153 
has been extended until 
6/15/04

Medium Likely Moderate

Major Risks & Issues TO 153 Integration Support and Transition
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PMO Project Update

TO # and Name TO 154 - Contract & Financial Management 

Owner Unit COO

Partner Accenture

Reporting Period April 1, 2004 - April 15, 2004

FSA Partner Prepared By Mike Swain

Sponsor/Mgt Terri Shaw Ken Dineen

Project Lead John Fare Luana Lewis Date Prepared April 15, 2004

Tech Rep N/A N/A

COR Debbie Bairdain Mike Swain

Project Contacts
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Status Highlights TO 154 - Contract & Financial Management 

Overall Score Overall Trend Comments

Overall Project Scorecard Green Same None

Overall Project Stage Ongoing Est.  % TO Completed 34%

Red Flags/Major Issues

Corrective Actions Taken

Management Support Needed

N/A

Major Accomplishments Over Past Two Weeks

Continue staff security effort.

Continue subcontractor negotiation efforts.

Upcoming Activities Over Next Two Weeks

Submit outstanding Task Order proposal:  TO77WO3 Mod 2 – eServicing

Continued subcontractor negotiation efforts – 19 signed and active, 18 inactive.

None

Continued staff security effort – 194 of 204 packages complete.

Submitted 1 Task Order proposal:  TO151 Mod 1 - Leadership

None
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Project Scorecard TO 154 - Contract & Financial Management 

Category Score Trend Comments

Schedule

Cost

Quality

Scope

Task Order

Overall Score Green Same None

R Y

High Risk – Significantly impacts
Project schedule/cost
   ex) 4+ weeks over schedule
         10% over cost

G
Moderate Risk – Minor schedule/cost 
slippage and/or manageable issues
   ex) 2-4 weeks over schedule
         5-10% over cost

Low Risk – On schedule, on budget 
and no significant issues
   ex) 0-2 weeks over schedule
         0-5% over cost Better       Worse      Same 

G

G

G

G

G
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Pictorial Timeline TO 154 - Contract & Financial Management 

Monthly Report Due Date Date Delivered
1.  Contract and Financial Management - December 2003 1/9/2004 1/7/2004
2.  Contract and Financial Management - January 2004 2/10/2004 2/6/2004
2.  Contract and Financial Management - February 2004 3/10/2004 3/15/2004
2.  Contract and Financial Management - March 2004 4/9/2004 4/7/2004
2.  Contract and Financial Management - April 2004 5/10/2004
3.  Contract and Financial Management - May 2004 6/10/2004
4.  Contract and Financial Management - June 2004 7/9/2004
5.  Contract and Financial Management - July 2004 8/10/2004
6.  Contract and Financial Management - August 2004 9/10/2004
7.  Contract and Financial Management - September 2004 10/11/2004
8.  Contract and Financial Management - October 2004 11/10/2004
9.  Contract and Financial Management - November 2004 12/10/2004
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